
Siemens Intelligent Transportation Systems 

GATEWAY CITIES TRAFFIC SIGNAL SYNCHRONIZATION AND BUS 
SPEED IMPROVEMENT PROJECT 

I-5/TELEGRAPH ROAD 
 

Progress Report #31 
March 16-April 11, 2003 

 
TASK NO. 1:  PROJECT MANAGEMENT 
 
• Siemens ITS staff attended a Progress Meeting with the County on April 2, 2003. 
• Prepared and submitted progress report and invoice for the last period. 
• Continued to update the project site with recent project status reports and project 

deliverable reports. 
• The project web-site is available for viewing at: 
 

http://www.gardnersys.com/ 
under “Projects” 
 
Upcoming work: 
 
Update the Web Site as needed 
 
 
TASK NO. 2: STAKEHOLDERS AND OPERATIONAL OBJECTIVES 
 
This task has been completed. 
 
TASK NO. 3: REQUIREMENTS ANALYSIS 
 
This task has been completed. 
 
TASK NO. 4:  HIGH LEVEL SYSTEM DESIGN 
 
This task has been completed. 
 
TASK NO.:  5:  ALTERNATIVE ANALYSIS 
 
• Continued work on the ATMS alternative analysis task.   
 
Upcoming work:  
 

• Revise communications alternative analysis report based on County’s 
comments. 

• Complete and submit Draft ATMS alternative analysis report. 
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TASK NO.:  6:  RECOMMENDATIONS 
 
This task has been completed. 
 
Upcoming work:  
 
TASK NO.:  7:  ATMS CONCEPTUAL DESIGN REPORT 
 
No activity this period. 
 
Upcoming work:  
 

• Review VDS location analysis with the County. 
 
TASK NO.:  13:  CCTV LOCATION ANALYSIS 
 
Submitted Draft CCTV location analysis report to the County. 
 
Upcoming work:  

• Revise draft CCTV location analysis report based on County’s comments. 
 
TASK NO.:  14:  INTERVIEW ADDITIONAL CITIES 
 

• Interviewed City of Norwalk traffic engineer 
• Interviewed City of Whittier traffic engineer 
• Prepared meeting minutes 

 
Task 15:  Confirm Additional Streets 
 
No activity this period 
 
Upcoming work:  

• Revise the submitted document based on County’s comments. 
 
Task 16: Inventory additional Streets & Revise Operational Objectives Report 
 
Continued work on collecting data on additional 210 intersections in the Project area. 
 
Upcoming work:  

• Complete inventory task, and revise the operational objectives report to 
include additional intersections. 

 
Task 17:  Revised LCC Recommendations Report (Whittier, Norwalk) 
 

• Started work on revising the LCC Recommendations report to include the 
cities of Whittier and Norwalk. 

Upcoming work:  
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• Complete and submit LCC Recommendations report. 
 
Task 18:  CCTV Location Analysis for Additional Streets 
Continued analyzing the expanded area intersections for CCTV placement. 
 
Upcoming work:  

• Complete the analysis and submit draft CCTV analysis report expanded 
area to County for their review. 

 
Task 19:  Detection Location Analysis for Additional Streets 
Started analyzing the expanded area intersections for system detection placement. 
 
Upcoming work:  

• Complete the analysis and submit draft system detection analysis report 
expanded area to County for their review. 

 
Task 20:  Revised Communications Analysis Report & Recommendations 

• No activity this period 
 
Upcoming work:  

• Start communications analysis for expanded area. 
 

TASKS 8, 10, 11, AND 12 
Work has not yet started on these tasks. 
 
 
 
 
Alan Clelland 
Project Manager 
 
May 7, 2003 
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Deliverable Status as of February 12, 2003 
 

Task  Status Anticipated Completion 
Date 

Task 1: Project Management  
1.1 Project Coordination  On-Going  
1.2 Attend Project Meetings  On-Going  
1.3 Create and Maintain Web page  On-Going  
1.4 Prepare Project Reports  On-Going  
Travel/ODC  On-Going  
Task 2: Stakeholders and Operational Objectives  
2.1 Draft Operational Objectives Report  Completed  
2.2 Final Operational Objectives Report  Completed  
2.3 Individual City Reports  Completed  
Task 3: Requirements Analysis  
3.1.1 Draft ATMS User Requirements  Completed  
3.1.2 Final ATMS User Requirements  Completed  

3.2 ATMS Functional and Local City Control Site 
Requirements 

 

3.2.1 Draft Completed 
3.3 Integration System User Requirements  
3.3.1 Draft Completed 
3.3.2 Final Completed 
3.4 Integration System Functional Requirements  
3.4.1 Draft Completed 
3.5 Communications Requirements  
3.5.1 Draft Completed 
3.6 Requirements Analysis Final Completed 
Task 4: High Level System Design  
4.1 High Level System Design Report  
4.1.1 Draft  
4.1.1.1System HLD Draft Completed 
4.1.1.2 VDS Draft Completed 
4.1.2 Final Completed 
Task 5: Alternatives Analysis and Recommendations  
5.1 ATMS Analysis  
5.1.1 Draft Systems Alternatives Analysis & 
Recommendations 

 April 15,2003

5.1.2 Final Systems Alternatives Analysis & 
Recommendations 

 May 10, 2003

5.2CommunicationsAnalysis & Recommendations  
5.2.1 Draft   December 11, 2002
5.2.2 Final  TBD

Task 6: LCC Recommendations  
6.1 Draft Completed 
6.2 Final Completed 
Notice to Proceed for Extra Work For Expanded Area February 13,2003 
Task 2A: Stakeholders and Operational Objectives  
2.1A  Draft Operational Objectives Report  April 17, 2003
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Task  Status Anticipated Completion 
Date 

2.2 B Final Operational Objectives Report  TBD
Task 5.2 A  Communications Analysis & 
Recommendations 

 

5.2.1A Draft   May 15, 2003
5.2.2 A Final  TBD
Task 13 A:  CCTV Location Analysis  
13.1 A:  Draft  April 3, 2003
13.2 A:  Final  TBD
Task 5.1A:  System Detection Analysis  
5.1.1A:  Draft  May 1, 2003
5.1.2 A Final  TBD
Task 6A: LCC Recommendations  
6.1A Draft  April 17, 2003
6.2A Final  TBD
Task 7:Conceptual Design Report  
7.1 Draft  
7.1.1 ATMS  July 15, 2003
7.1.2 Local City Control Site  July 15, 2003
7.1.3 Integration Systems  July 15, 2003
7.1.4 Communications  July 15, 2003
Task 8: Operations and Maintenance Plan  
8.1 Draft  August 15, 2003
8.2 Final  TBD
Task 9: Technical Operational and Institutional Issues  
9.1 Draft  Removed
9.2 Final  Removed
Task 10: City Concurrence  
10.1 Resolutions  September 15, 2003
10.2 Minutes  September 22, 2003
Task 11: Final Conceptual Design Report  
11.1 Draft  October 15, 2003
11.2 Final  TBD
Task 12: Strategic Implementation Plan  
12.1 Scope of Work  
12.1.1 Draft  November 15, 2003
12.1.2 Final  TBD
12.2 Project Budget  
12.2.1 Budget  November 15, 2003
12.2.2 Cash Flow Chart  November 15, 2003
12.3 Project Schedule  November 15, 2003
12.4 Strategic Plan Final Report  
12.4.1Draft  December 7, 2003
12.4.2 Final  TBD
12.4.3 Executive Summary  December 15, 2003
Task 13:CCTV Location Analysis (TG Road)  
13.1 Draft  February 20, 2003
13.2 Final  TBD
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